

4.1.4. Creation of the schedule for the construction works

Refer to the point 2.2.6 and 2.3.7.