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CIOBIE

PBCP PSMB VOS CIOB

WP I: 

Overall coordination

 ○ ○ ○ ○ ○ ○ ○

WP II: 

Creation of final contents of manuals

 ○  ○ ○ ○  

WP III: 

Creation of manuals

 —  — — —  

WP IV: 

Translation into English

 —  — — — — —

WP V: 

Testing of manuals

—  —  —  — 

WP VI: 

Final version of manuals

 —  — — —  

WP VII: 

Translation into Polish and Spanish

○ —  —  — — —

WP VIII: 

Printing of manuals

 —  — — — — —

WP IX: 

Dissemination and valorisation

○  ○ ○ ○ ○ ○ ○

M1: 

Financial Management in Construction



100%

M2: 

Human Resources Management



100%

M3: 

Partnernig in Construction  



100%

M4: 

Commercial Management



50%



50%

M5: 

Real Estate Management



100%

M6: 

Project Management



25%



75%

M7: 

Construction Management



100%
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Arkusz2

				WUT		AEEBC		PUV		CIOBIE		PBCP		PSMB		VOS		CIOB

		WP I: Overall coordination		·		○		○		○		○		○		○		○

		WP II: Creation of final contents of manuals		·		○		·		○		○		○		·		·

		WP III: Creation of manuals		·		—		·		—		—		—		·		·

		WP IV: Translation into English		·		—		·		—		—		—		—		—

		WP V: Testing of manuals		—		·		—		·		—		·		—		·

		WP VI: Final version of manuals		·		—		·		—		—		—		·		·

		WP VII: Translation into Polish and Spanish		○		—		·		—		·		—		—		—

		WP VIII: Printing of manuals		·		—		·		—		—		—		—		—

		WP IX: Dissemination and valorisation		○		·		○		○		○		○		○		○

		M1: Financial Management in Construction		·100%

		M2: Human Resources Management														·100%

		M3: Partnernig in Construction																·100%

		M4: Commercial Management		·50%												·50%

		M5: Real Estate Management		·100%

		M6: Project Management		·25%														·75%

		M7: Construction Management						·100%
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