4.4. Control of construction works

4.4.1. Control of resources

Refer to the point 2.3.7.