

5.1.7. Taking over of the infrastructure by the client

Refer to the point 5.1.6.